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Water – Oceans and Coasts Theme FY18 

Implementation Plan Report 

Overview 
As part of meeting the requirements under OMB Circular A-16 Supplemental Guidance and  OMB 

Circular A-16 Appendix E - NGDA Data Themes, Definitions, and Lead Agencies for NGDA Portfolio 

Management and NGDA Theme Management, NGDA Themes Leads for a Theme, in coordination with 

associated NGDA Dataset Managers, have developed Theme Strategic Plans and corresponding 

implementation plans for each Theme in the NGDA Portfolio.  This report provides information on 

implementing the goals, objectives, and actions outlined in the Theme’s Strategic Plan (link below).     

The report includes information on Theme Personnel (Table 1), National Geospatial Data Asset (NGDA) 

Datasets associated with the Theme (Table 2), and the human and financial resources needed to 

manage the Theme (Table 3). Table 4 provides a status update on progress made in in the current 

reporting period toward meeting Theme Strategic Plan goals and objectives. Table 5 provides details on 

the Theme Implementation Plan. 

Theme Strategic Plan 
https://communities.geoplatform.gov/ngda-waterocean/wp-

content/uploads/2018/04/Water_Oceans_Coasts_Theme_Strategic_Plan_20160826.pdf 

Theme Personnel 
Theme personnel play a vital role in the operation and maintenance of a Theme. They are “individuals 

who provide interdepartmental leadership and coordination at the NGDA Theme level. They work with 

component NGDA Dataset Managers to develop standards and provide guidance. The NGDA Theme Lead, 

or designee, chairs the NGDA Theme’s Thematic Committee and manages the annual process of 

providing NGDA Dataset collaboration and funding recommendations to the FGDC Steering Committee 

for those NGDA Datasets within their NGDA Theme. Additionally, the NGDA Theme Lead reports to the 

Executive NGDA Theme Champion and the FGDC Coordination Group on the NGDA Theme’s activities and 

investments (both current and planned).” Table 1 provides a summary of current Theme Personnel 

followed by Table 2 that lists the NGDA Datasets that comprise the Theme.  

Table 1. Personnel Involved in Theme Management. 

 

 

Theme Personnel  

Theme Lead (Co-Leads):  Patrick Keown, NOAA Office of Coast Survey 

Theme Lead Agency(ies): NOAA 

Executive Theme Champion(s):  Zachary Goldstein, NOAA CIO 

Executive Champion Agency(ies): NOAA 

https://www.fgdc.gov/policyandplanning/a-16/omb-circular-a16-supplemental-guidance
https://www.whitehouse.gov/wp-content/uploads/2017/11/Circular-016.pdf#page=16
https://www.whitehouse.gov/wp-content/uploads/2017/11/Circular-016.pdf#page=16
https://cms.geoplatform.gov/sites/default/files/a16geology/Theme%20Strategic%20Plan%20for%20Geology%207-15-16.pdf
https://communities.geoplatform.gov/ngda-waterocean/wp-content/uploads/2018/04/Water_Oceans_Coasts_Theme_Strategic_Plan_20160826.pdf
https://communities.geoplatform.gov/ngda-waterocean/wp-content/uploads/2018/04/Water_Oceans_Coasts_Theme_Strategic_Plan_20160826.pdf
https://www.fgdc.gov/policyandplanning/a-16/key-roles-and-responsibilities-a16-supplemental.pdf
http://www.fgdc.gov/ngda-reports/Theme_Leads.html
https://www.fgdc.gov/policyandplanning/a-16/index_html
http://www.fgdc.gov/ngda-reports/Executive_Champions.html
https://www.fgdc.gov/policyandplanning/a-16/index_html
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Water – Oceans and Coasts Theme NGDA Datasets NGDA Agency 

Coastal Mapping Shoreline Products DOC-NOAA 

NOAA Electronic Navigational Charts (ENC) DOC-NOAA 

NOAA Raster Navigational Charts (RNC) DOC-NOAA 

Maritime Limits and Boundaries of the United States of America DOC-NOAA 

ODIN: Observational Data Interactive Navigation, an interactive map of all CO-OPS 
active stations 

DOC-NOAA 

OCSLA Sec. 8(g) Revenue Zone Boundary - Alaska Region NAD83 DOI-BOEM 

OCSLA Sec. 8(g) Revenue Zone Boundary - Atlantic Region NAD83 DOI-BOEM 

OCSLA Sec. 8(g) Revenue Zone Boundary - Gulf of Mexico Region NAD27 DOI-BOEM 

OCSLA Sec. 8(g) Revenue Zone Boundary - Pacific Region - West Coast NAD83 DOI-BOEM 

Outer Continental Shelf 200 Nautical Mile Limit - Gulf Of Mexico Region NAD27 DOI-BOEM 

Outer Continental Shelf Submerged Lands Act Boundary - Alaska Region NAD83 DOI-BOEM 

Outer Continental Shelf Submerged Lands Act Boundary - Gulf of Mexico Region 
NAD27 

DOI-BOEM 

Outer Continental Shelf Submerged Lands Act Boundary - Pacific Region - West 
Coast NAD83 

DOI-BOEM 

Sea Levels Online: Sea Level Variations of the United States Derived from National 
Water Level Observation Network Stations 

DOC-NOAA 

U.S. Marine Protected Areas Boundaries: MPA Inventory DOC-NOAA 

Table 2. NGDA Datasets within the Theme.  
 

Human and Financial Resources Needed for Theme Management 
The following table provides an estimate of resources needed for managing this Theme. It includes 
different activities, the roles that support them, as well as an estimated decimal Full Time Equivalent 
(FTE) and FTE grade. This estimate does not include the resources required for the agency to develop 
and maintain the NGDA Dataset(s) that make up the Theme to meet the agency’s core mission 
requirements.  

Reporting Period for Human and Financial Resources1: 10/2017 – 09/2018 

Description of Theme Management Activities 

Role 
(Theme Lead, Dataset 

Manager, Coordinator, 
other as specified) 

FTE2 FTE Grade 

NGDA Theme management  
(e.g., attend meetings, review NGDA documents, develop 
Theme Strategic Plans, etc.)  

Theme Lead 0.10 
GS-14 

(equivalent) 

Other Theme administration activities 
(e.g., Dataset Manager completing Lifecycle Maturity 
Assessment, etc.)  

Dataset Managers 
(in total across all 

NGDA) 
0.25 Various 

Table 3. Human and Financial Resources Needed for Theme Management. 

                                                           
1 Reporting period should align with October 1 – September 30 and be submitted by October 31.  
2 A full-time employee was available a maximum of 1952 hours during the inclusive period of October 1 –
September 30; assuming a Monday-Friday schedule with 8-hour workdays and not counting Federal Holidays. The 
FTE was determined by taking actual number of hours worked in support of Theme Management divided by 1952 
hours, rounded to the nearest 0.01.  

http://www.fgdc.gov/ngda-reports/NGDA_Datasets.html
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Progress against Goals and Objectives 
The following table shows the progress status made toward achieving the Theme’s Strategic Plan goals 

and objectives since the last reporting period.  Status categories include 'Not Started' for those activities 

that have not gotten underway in the reporting period; 'In Progress' for those activities underway which 

will continue into the next year; 'Complete' for the activities finished, or ‘Recurring (completed for the 

current reporting period). 

Goals and Objectives undertaken during 2018 Status 

Goal 1: Promote the collection and distribution of key coastal and ocean datasets.  

Objective 1.1. Ensure W-O&C NGDAs are compliant with all A-16 Portfolio Data 
Management requirements for metadata, data access, web services, archiving, 
and maturity assessments. 

Recurring 
(completed for 
2018) 

Objective 1.2. Review scope of existing NGDAs and explore adding new NGDAs to 
the W-O&C Theme that fulfill authoritative framework data requirements for a 
national Marine NSDI. 

Recurring 
(completed for 
2018) 

Objective 1.3. Coordinate with other A-16 Theme Leads on NGDAs that are 
applicable to the W-O&C Theme to enhance cross-theme efficiencies and benefits 
and improve data product design, management and utilization. 

Recurring 
(completed for 
2018) 

Objective 1.4. Increase the overall availability of coastal and ocean datasets by 
encouraging authoritative data stewardship agencies to provide metadata and 
standards-compliant mapping services, as well as register content in 
Geoplatform.gov. 

Recurring 
(completed for 
2018) 

Objective 1.5. Gather and evaluate requirements from a diverse community of 
end-users for critical coastal and ocean datasets that don’t currently exist, or are 
unavailable, that could be future candidates for national data development 
initiatives [e.g., integrated habitat data, high-resolution coastal bathymetry]. 

In Progress 

Objective 1.6. Support the Interagency Working Group on Ocean and Coastal 
Mapping (IWG-OCM) in the development and implementation of a National 
Coastal Mapping Strategy, as directed by Congress in the Coastal and Ocean 
Mapping Integration Act of 2009. 

In Progress 

Goal 2: Promote tools that increase the usefulness of coastal and ocean geospatial data to address 
critical societal issues.  

Objective 2.1. Work in partnership with other groups, such as the regional ocean 
portal teams and Digital Coast, to identify inventories of existing tools and 
decision support systems for the coastal and marine environment. 

Recurring 
(completed for 
2018) 

Objective 2.2. Seek out opportunities to promote high-value tools through a 
variety of outreach existing mechanisms (e.g., webinars, list servers, newsletter 
stories, conference presentations). 

Recurring 
(completed for 
2018) 

Objective 2.3. Identify and promote examples where geospatial data and 
technologies are critical in addressing complex coastal issues [e.g., sea level rise 
simulations, off-shore alternative energy siting alternatives analysis, acidification, 
sustainable fisheries, safe navigation]. 

Recurring 
(completed for 
2018) 
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Goal 3: Increase awareness of new geospatial data, collection systems, and innovative approaches 
to manage and share these resources.  

Objective 3.1. Provide leadership and participate in national-scale standards 
efforts in thematic areas relevant to the coastal and ocean geospatial community. 

Recurring 
(completed for 
2018) 

Objective 3.2. Support the NOAA IOOS Office in providing new tools and forecasts 
to improve safety, enhance the economy, and protect the environment through a 
national-regional partnership for ocean observing systems. 

Recurring 
(completed for 
2018) 

Objective 3.3. Participate with the NOAA IOOS office as they lead a nationwide 
program for modeling development, undersea glider operations, highfrequency 
radar, and animal telemetry to include providing resources to partner 
organizations through a competitive funding program. 

Recurring 
(completed for 
2018) 

Objective 3.4. Identify coastal and ocean use cases that could potentially benefit 
from advances being made in the high-performance computing and Big Data 
fields. 

Recurring 
(completed for 
2018) 

Objective 3.5. Partner with the academic community, private sector, and 
government research agencies in the development and testing of new geospatial 
technologies and approaches [e.g., Joint Airborne Lidar Bathymetry Technical 
Center of Expertise (JALBTCX), Center for Coastal and Ocean Mapping/Joint 
Hydrographic Center (CCOM/JHC)]. 

Not Started 

Objective 3.6. Explore opportunities for shared services, for example cloud 
hosting or enterprise contracting vehicles, to improve efficiencies and 
coordination. 

Not Started 

Goal 4: Foster the growth of an informed and productive coastal and ocean geospatial community.  

Objective 4.1. Reconstitute the Marine and Coastal Spatial Data Subcommittee to 
provide a coordination focal point for communicating the diverse activities and 
developing shared requirements for the coastal and marine geospatial 
community [e.g., IWG-OCM, IOOS, MPPN, ICAN]. 

(In Progress)  

Objective 4.2. Ensure close coordination with the wide range of regional ocean 
planning data portals and coastal atlas teams with an emphasis on sharing 
requirements and lessons learned on data, technology, decision support tools, 
and use cases. 

Recurring 
(completed for 
2018) 

Objective 4.3. Leverage existing coordination opportunities such as the Coastal 
GeoTools Conference, Esri’s Oceans Conference, and related events to promote 
the goals of and gather feedback on the W-O&C Theme and related activities. 

Recurring 
(completed for 
2018) 

Objective 4.4. Seek out all opportunities and venues to expand interactions and 
solicit feedback from all sectors on the current state of the national Marine NSDI. 

Recurring 
(completed for 
2018) 

Objective 4.5. Advertise and support peer-to-peer sharing of both information 
and opportunities, using the example of the NOAA Digital Coast’s “Stories from 
the Field” and the “GeoZone Blog.” 

Recurring 
(completed for 
2018) 

Objective 4.6. Participate actively in applicable international organizations dealing 
with Marine NSDI and related topical areas [e.g., International Hydrographic 
Office [IHO], United Nations Committee of Experts on Global Geospatial 
Information Management (UN-GGIM), Group on Earth Observations [GEO]]. 

Recurring 
(completed for 
2018) 

Table 4. Theme Implementation Plan Progress Status. 
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Theme Implementation Plan 
The following table provides details for achieving Theme Strategic Plan goals and objectives over the 
multi-year planning period. These include roles and responsibilities, specific actions, milestones, 
performance indicators and projected completion dates.  
 

Goal 1:   Promote the collection and distribution of key coastal and ocean datasets. 

Objective 1.1:  Ensure W-O&C NGDAs are compliant with all A-16 Portfolio Data Management 
requirements for metadata, data access, web services, archiving, and maturity assessments.  
Agency and/or Stakeholders Involved:  All coastal and ocean NGDA data owners and users. 
Anticipated Outcome: 

• Increased access to critical coastal and ocean datasets that will improve the health and use of 
the coastal and marine environments. 

• Enhanced marine spatial data infrastructure to support diverse community of users and uses. 

Actions 
(Describe discrete 

activities) 

Milestones 
(A significant change in 

development with 
associated date) 

Performance 
Indicators 

(A metric to assess 
progress of the action) 

Action Responsibility 
(Agency, individuals, and/or 
groups leading the action)  

Projected 
Completion 

Date  
(FY / Quarter) 

1.1.1 Semi-
annually assess 
all theme 
NGDAs to 
ensure 
compliance with 
all requirements 

Assessment of 
NGDA compliance 

Percentage of 
theme NGDAs 
that are 
compliant with A-
16 requirements 

Theme Lead and NGDA 
Managers 

Ongoing, 
twice per 
year 

Agency and/or 
Stakeholder 

Activity through FY 18 Q4 

Theme Lead & Data 
Owners 

Ensured all NGDAs were in compliance. Updated NGDAs when notified of 
changes from data owners. 

Objective 1.2:  Review scope of existing NGDAs and explore adding new NGDAs to the W-O&C Theme 
that fulfill authoritative framework data requirements for a national Marine NSDI. 
Agency and/or Stakeholders Involved:  All coastal and ocean NGDA data owners and users. 
Anticipated Outcome: 

• Increased access to critical coastal and ocean datasets that will improve the health and use of 
the coastal and marine environments. 

• Enhanced marine spatial data infrastructure to support diverse community of users and uses. 

Actions 
(Describe discrete 

activities) 

Milestones 
(A significant change in 

development with 
associated date) 

Performance 
Indicators 

(A metric to assess 
progress of the action) 

Action 
Responsibility 

(Agency, individuals, and/or 
groups leading the action)  

Projected 
Completion Date  

(FY / Quarter) 

1.2.1 On an as-
needed basis, 
evaluate adding 
new NGDAs to 
theme 

No time-specific 
milestone, 
completed on an 
as-needed basis 

Number of new 
NGDAs added 
annually to the 
theme 

Theme Lead and 
NGDA Managers 

Ongoing 
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Agency and/or 
Stakeholder 

Activity through FY 18 Q4 

N/A No new datasets added. 

Objective 1.3:  Coordinate with other A-16 Theme Leads on NGDAs that are applicable to the W-O&C 
Theme to enhance cross-theme efficiencies and benefits and improve data product design, 
management and utilization. 
Agency and/or Stakeholders Involved:  All coastal and ocean NGDA data owners and users. 
Anticipated Outcome: 

• Increased access to critical coastal and ocean datasets that will improve the health and use of 
the coastal and marine environments. 

• Enhanced marine spatial data infrastructure to support diverse community of users and uses. 

Actions 
(Describe discrete 
activities) 

Milestones 
(A significant change in 
development with 
associated date) 

Performance 
Indicators 
(A metric to assess 
progress of the action) 

Action 
Responsibility 
(Agency, individuals, and/or 
groups leading the action)  

Projected 
Completion Date  
(FY / Quarter) 

1.3.1 Participate 
in A-16 Theme 
Lead discussions 
to explore 
opportunities 
for closer cross-
theme 
collaboration 

No time-specific 
milestone, 
completed on an 
as-needed basis 

Number of new 
cross-theme 
connections 
identified 

Theme Lead and 
NGDA Managers 

Ongoing 

Agency and/or 
Stakeholder 

Activity through FY 18 Q4 

Theme Lead Participated in monthly Theme Lead calls.  

Objective 1.4:  Increase the overall availability of coastal and ocean datasets by encouraging 
authoritative data stewardship agencies to provide metadata and standards-compliant mapping 
services, as well as register content in Geoplatform.gov. 
Agency and/or Stakeholders Involved:  All coastal and ocean NGDA data owners and users. 
Anticipated Outcome: 

• Increased access to critical coastal and ocean datasets that will improve the health and use of 
the coastal and marine environments. 

• Enhanced marine spatial data infrastructure to support diverse community of users and uses. 

Actions 
(Describe discrete 
activities) 

Milestones 
(A significant change in 
development with 
associated date) 

Performance 
Indicators 
(A metric to assess 
progress of the action) 

Action 
Responsibility 
(Agency, individuals, and/or 
groups leading the action)  

Projected 
Completion Date  
(FY / Quarter) 

1.4.1 Add 
coastal and 
ocean NGDA 
and other 
datasets to 
geoplatform.gov 

No time-specific 
milestone, 
completed on an 
as-needed basis 

Number of new 
coastal and ocean 
datasets added to 
geoplatform.gov 

Theme Lead and 
NGDA Managers 

Ongoing 

Agency and/or Stakeholder Activity through FY 18 Q4 

NOAA (dataset owner) Initiate NGDA name change to reflect update in data contained within 
NGDA.  
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Objective 1.5:  Gather and evaluate requirements from a diverse community of end-users for critical 
coastal and ocean datasets that don’t currently exist, or are unavailable, that could be future 
candidates for national data development initiatives [e.g., integrated habitat data, high-resolution 
coastal bathymetry]. 
Agency and/or Stakeholders Involved:  All coastal and ocean NGDA data owners and users. 
Anticipated Outcome: 

• Increased access to critical coastal and ocean datasets that will improve the health and use of 
the coastal and marine environments. 

• Enhanced marine spatial data infrastructure to support diverse community of users and uses. 

Actions 
(Describe discrete 
activities) 

Milestones 
(A significant change in 
development with 
associated date) 

Performance 
Indicators 
(A metric to assess 
progress of the action) 

Action 
Responsibility 
(Agency, individuals, and/or 
groups leading the action)  

Projected 
Completion Date  
(FY / Quarter) 

1.5.1 Synthesize 
coastal and 
ocean data 
requirements 
analysis from 
existing working 
groups 

Develop a year-
end summary of 
coastal and ocean 
data needs 

Number of 
coastal and ocean 
datasets 
identified 

Theme Lead and 
NGDA Managers 

FY18 / Q4 

Agency and/or Stakeholder Activity through FY 18 Q4 

 No progress - Move task to FY19 / Q4 

Objective 1.6:  Support the Interagency Working Group on Ocean and Coastal Mapping (IWG-OCM) in 
the development and implementation of a National Coastal Mapping Strategy, as directed by 
Congress in the Coastal and Ocean Mapping Integration Act of 2009.  
Agency and/or Stakeholders Involved:  All coastal and ocean NGDA data owners and users. 
Anticipated Outcome: 

• Increased access to critical coastal and ocean datasets that will improve the health and use of 
the coastal and marine environments. 

• Enhanced marine spatial data infrastructure to support diverse community of users and uses. 

Actions 
(Describe discrete 
activities) 

Milestones 
(A significant change in 
development with 
associated date) 

Performance 
Indicators 
(A metric to assess 
progress of the action) 

Action 
Responsibility 
(Agency, individuals, and/or 
groups leading the action)  

Projected 
Completion Date  
(FY / Quarter) 

1.6.1 
Collaborate with 
the IWG-OCM 
leadership to 
ensure theme 
activities 
support the 
IOCM goals and 
objectives 

No time-specific 
milestone, 
completed on an 
as-needed basis 
 
Support 3D 
Elevation study 

Number of IWG-
OCM support 
activities 
completed 

Theme Leads and 
NGDA Managers 

Ongoing 

Agency and/or Stakeholder Activity through FY 18 Q4 

All Supported 3D Elevation study, participate when necessary and 
publicize when appropriate.  
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Goal 2:   Promote tools that increase the usefulness of coastal and ocean geospatial data to address 
critical societal issues. 

Objective 2.1:  Work in partnership with other groups, such as the regional ocean portal teams and 
Digital Coast, to develop an inventory of existing tools and decision support systems for the coastal 
and marine environment. 
Agency and/or Stakeholders Involved:  Coastal and Ocean geospatial communities of practice. 
Anticipated Outcome: 

• Access to analytical tools that support effective utilization of coastal and ocean data to 

enhance the data investment value. 

• Proven examples and best practices in the use of decision support technologies for coastal 

and marine management. 

Actions 
(Describe discrete 

activities) 

Milestones 
(A significant change in 

development with 
associated date) 

Performance 
Indicators 

(A metric to assess 
progress of the action) 

Action 
Responsibility 
(Agency, individuals, 

and/or groups leading the 
action)  

Projected 
Completion Date  

(FY / Quarter) 

2.1.1 Add links 
to existing 
resources to the 
W-O&C Theme 
Page on 
geoplatform.gov 

URL links added to 
W-O&C Theme 
Page 

Number of 
resources added 

Theme Lead Ongoing 

Agency and/or 
Stakeholder 

Activity through FY 18 Q4 

 No activity to report 

Objective 2.2:   Seek out opportunities to promote high-value tools through a variety of outreach 
existing mechanisms (e.g., webinars, list servers, newsletter stories, conference presentations). 
Agency and/or Stakeholders Involved:   Coastal and Ocean geospatial communities of practice. 
Anticipated Outcome: 

• Access to analytical tools that support effective utilization of coastal and ocean data to 

enhance the data investment value. 

• Proven examples and best practices in the use of decision support technologies for coastal 
and marine management. 

Actions 
(Describe discrete 

activities) 

Milestones 
(A significant change in 

development with 
associated date) 

Performance 
Indicators 

(A metric to assess 
progress of the action) 

Action 
Responsibility 
(Agency, individuals, 

and/or groups leading the 
action)  

Projected 
Completion Date  

(FY / Quarter) 

No Action – 
might consider 
deleting due to 
duplication with 
other existing 
groups 
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Goal 3:  Increase awareness of new geospatial data, collection systems, and innovative approaches 
to manage and share these resources. 

Objective 3.1:  Provide leadership and participate in national-scale standards efforts in thematic areas 
relevant to the coastal and ocean geospatial community. 
Agency and/or Stakeholders Involved:  Coastal and Ocean geospatial communities of practice. 
Anticipated Outcome: 

• Potential to take full advantage of new technologies to lower the cost of collecting and 

disseminating data. 

• Access to new methods for data management and provision of datasets, models, and 

analytical tools. 

Actions 
(Describe discrete 

activities) 

Milestones 
(A significant change in 

development with 
associated date) 

Performance 
Indicators 

(A metric to assess 
progress of the action) 

Action 
Responsibility 
(Agency, individuals, 

and/or groups leading the 
action)  

Projected 
Completion Date  

(FY / Quarter) 

3.1.1 Explore 
coastal and 
ocean standards 
activities as 
available 

No time-specific 
milestone, 
completed on an 
as-needed basis 

Number of 
standards 
supported 

Theme Lead Ongoing 

Objective 2.3:  Identify and promote examples where geospatial data and technologies are critical in 
addressing complex coastal issues [e.g., sea level rise simulations, off-shore alternative energy siting 
alternatives analysis, acidification, sustainable fisheries, safe navigation]. 
Agency and/or Stakeholders Involved:  Coastal and Ocean geospatial communities of practice. 
Anticipated Outcome: 

• Access to analytical tools that support effective utilization of coastal and ocean data to 

enhance the data investment value. 

• Proven examples and best practices in the use of decision support technologies for coastal 
and marine management. 

Actions 
(Describe discrete 

activities) 

Milestones 
(A significant change in 

development with 
associated date) 

Performance 
Indicators 

(A metric to assess 
progress of the action) 

Action 
Responsibility 
(Agency, individuals, 

and/or groups leading the 
action)  

Projected 
Completion Date  

(FY / Quarter) 

2.3.1 Link to 
Digital Coast 
Stories from the 
Field and 
Regional Ocean 
Data Portal Use 
Cases from W-
O&C Theme 
Page 

URL links added to 
the W-O&C 
Theme Page 

Number of 
resources added 

Theme Lead FY19 / Q4 

Agency and/or 
Stakeholder 

Activity through FY 18 Q4 

 No progress - Move task to FY19 / Q4 
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Agency and/or 
Stakeholder 

Activity through FY 18 Q4 

Theme Lead / All Data 
Owners 

Regularly participate in Standards working groups such as FGDC Metadata, 
OGC, etc.  

  

Objective 3.2:   Support the NOAA IOOS Office in providing new tools and forecasts to improve safety, 
enhance the economy, and protect the environment through a national-regional partnership for 
ocean observing systems. 
Agency and/or Stakeholders Involved:   Coastal and Ocean geospatial communities of practice. 
Anticipated Outcome: 

• Potential to take full advantage of new technologies to lower the cost of collecting and 

disseminating data. 

• Access to new methods for data management and provision of datasets, models, and 

analytical tools. 

Actions 
(Describe discrete 

activities) 

Milestones 
(A significant change in 

development with 
associated date) 

Performance 
Indicators 

(A metric to assess 
progress of the action) 

Action 
Responsibility 
(Agency, individuals, 

and/or groups leading the 
action)  

Projected 
Completion Date  

(FY / Quarter) 

No Action – 
might consider 
deleting due to 
duplication with 
other existing 
groups 

    

Objective 3.3:   Participate with the NOAA IOOS office as they lead a nationwide program for 
modeling development, undersea glider operations, high­frequency radar, and animal telemetry to 
include providing resources to partner organizations through a competitive funding program. 
Agency and/or Stakeholders Involved:   Coastal and Ocean geospatial communities of practice. 
Anticipated Outcome: 

• Potential to take full advantage of new technologies to lower the cost of collecting and 

disseminating data. 

• Access to new methods for data management and provision of datasets, models, and 

analytical tools. 

Actions 
(Describe discrete 

activities) 

Milestones 
(A significant change in 

development with 
associated date) 

Performance 
Indicators 

(A metric to assess 
progress of the action) 

Action 
Responsibility 
(Agency, individuals, 

and/or groups leading the 
action)  

Projected 
Completion Date  

(FY / Quarter) 

3.3.1 TBD – 
objective might 
be deleted 
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Objective 3.4:  Identify coastal and ocean use cases that could potentially benefit from advances 
being made in the high-performance computing and Big Data fields. 
Agency and/or Stakeholders Involved:  Coastal and Ocean geospatial communities of practice. 
Anticipated Outcome: 

• Potential to take full advantage of new technologies to lower the cost of collecting and 

disseminating data. 

• Access to new methods for data management and provision of datasets, models, and 

analytical tools. 

Actions 
(Describe discrete 

activities) 

Milestones 
(A significant change in 

development with 
associated date) 

Performance 
Indicators 

(A metric to assess 
progress of the action) 

Action 
Responsibility 
(Agency, individuals, 

and/or groups leading the 
action)  

Projected 
Completion Date  

(FY / Quarter) 

3.4.1 Participate 
in NOAA Big 
Data Project 
and explore 
coastal and 
ocean use cases 

Report on 
potential coastal 
and ocean use 
cases 

Number of use 
cases identified 

NOAA GIO FY18 / Q4 

Agency and/or 
Stakeholder 

Activity through FY 18 Q4 

NOAA GIO Participated in NOAA Big Data Project and still currently exploring use 
cases.  

  

Objective 3.5:   Partner with the academic community, private sector, and government research 
agencies in the development and testing of new geospatial technologies and approaches [e.g., Joint 
Airborne Lidar Bathymetry Technical Center of Expertise (JALBTCX), Center for Coastal and Ocean 
Mapping/Joint Hydrographic Center (CCOM/JHC)]. 
Agency and/or Stakeholders Involved:   Coastal and Ocean geospatial communities of practice. 
Anticipated Outcome: 

• Potential to take full advantage of new technologies to lower the cost of collecting and 

disseminating data. 

• Access to new methods for data management and provision of datasets, models, and 

analytical tools. 

Actions 
(Describe discrete 

activities) 

Milestones 
(A significant change in 

development with 
associated date) 

Performance 
Indicators 

(A metric to assess 
progress of the action) 

Action 
Responsibility 
(Agency, individuals, 

and/or groups leading the 
action)  

Projected 
Completion Date  

(FY / Quarter) 

3.5.1 TBD – 
objective might 
be deleted 

    

Objective 3.6:   Explore opportunities for shared services, for example cloud hosting or enterprise 
contracting vehicles, to improve efficiencies and coordination. 
Agency and/or Stakeholders Involved:   Coastal and Ocean geospatial communities of practice. 
Anticipated Outcome: 
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• Potential to take full advantage of new technologies to lower the cost of collecting and 

disseminating data. 

• Access to new methods for data management and provision of datasets, models, and 

analytical tools. 

Actions 
(Describe discrete 

activities) 

Milestones 
(A significant change in 

development with 
associated date) 

Performance 
Indicators 

(A metric to assess 
progress of the action) 

Action 
Responsibility 
(Agency, individuals, 

and/or groups leading the 
action)  

Projected 
Completion Date  

(FY / Quarter) 

3.6.1 Participate 
in FGDC 
ExComm and 
NOAA Big Data 
Project 
discussions 

No time-specific 
milestone, 
completed on an 
as-needed basis 

Number of joint 
cloud hosting 
opportunities 
explored 

NOAA GIO Ongoing 

     

Agency and/or 
Stakeholder 

Activity through FY 18 Q4 

NOAA GIO Actively participating in FGDC ExComm and NOAA Big Project Discussions.  
 

 

Goal 4:  Foster the growth of an informed and productive coastal and ocean geospatial community. 

Objective 4.1:   Reconstitute the Marine and Coastal Spatial Data Subcommittee to provide a 
coordination focal point for communicating the diverse activities and developing shared requirements 
for the coastal and marine geospatial community [e.g., IWG-OCM, IOOS, MPPN, ICAN]. 
Agency and/or Stakeholders Involved:  Coastal and Ocean geospatial communities of practice. 
Anticipated Outcome: 

• Increased communication between all sectors (government, private, academia, and non-

profit) involved in the use of geospatial data and technologies for coastal and ocean planning.  

• Identification of best practices and common technology approaches and platforms for coastal 

and ocean data management. 

• Potential development of common best practices, technical assistance, and training materials 

for geospatial practitioners. 

Actions 
(Describe discrete 

activities) 

Milestones 
(A significant change in 

development with 
associated date) 

Performance 
Indicators 

(A metric to assess 
progress of the action) 

Action 
Responsibility 
(Agency, individuals, 

and/or groups leading the 
action)  

Projected 
Completion Date  

(FY / Quarter) 

4.1.1 Hold joint 
MCSD and W-
O&C meeting to 
discuss future 
coordination 

Host joint meeting 
of MCSD and W-
O&C leads 

Number of 
meetings held 

Theme Lead and 
MCSD Chair 

FY18 / Q2 
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Agency and/or 
Stakeholder 

Activity through FY 18 Q4 

Theme Lead & MCSD 
Chair 

Lead and Chair met on multiple occasions to discuss the future of the 
MCSD Subcommittee.  
Held meeting with stakeholders to understand the future need for the 
MCSD Subcommittee.  
Plan to recommend dissolving the MCSD Subcommittee.  

Objective 4.2:   Ensure close coordination with the wide range of regional ocean planning data portals 
and coastal atlas teams with an emphasis on sharing requirements and lessons learned on data, 
technology, decision support tools, and use cases. 
Agency and/or Stakeholders Involved:   Coastal and Ocean geospatial communities of practice. 
Anticipated Outcome: 

• Increased communication between all sectors (government, private, academia, and non-

profit) involved in the use of geospatial data and technologies for coastal and ocean planning.  

• Identification of best practices and common technology approaches and platforms for coastal 

and ocean data management. 

• Potential development of common best practices, technical assistance, and training materials 

for geospatial practitioners. 

Actions 
(Describe discrete 

activities) 

Milestones 
(A significant change in 

development with 
associated date) 

Performance 
Indicators 

(A metric to assess 
progress of the action) 

Action 
Responsibility 
(Agency, individuals, 

and/or groups leading the 
action)  

Projected 
Completion Date  

(FY / Quarter) 

4.2.1 Add links 
to regional 
ocean portal 
and coastal 
atlas resources 
to W-O&C 
theme page 

URL links added to 
the W-O&C 
Theme Page 

Number of 
resources added 

Theme Lead FY19 / Q4 

Agency and/or 
Stakeholder 

Activity through FY 18 Q4 

 No progress – Move to FY19 Q4 

  

Objective 4.3:   Leverage existing coordination opportunities such as NOAA’s Coastal GeoTools 
Conference, Esri’s Oceans Conference, and related events to promote the goals of and gather 
feedback on the W-O&C Theme and related activities. 
Agency and/or Stakeholders Involved:   Coastal and Ocean geospatial communities of practice. 
Anticipated Outcome: 

• Increased communication between all sectors (government, private, academia, and non-

profit) involved in the use of geospatial data and technologies for coastal and ocean planning.  

• Identification of best practices and common technology approaches and platforms for coastal 

and ocean data management. 

• Potential development of common best practices, technical assistance, and training materials 

for geospatial practitioners. 
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Actions 
(Describe discrete 

activities) 

Milestones 
(A significant change in 

development with 
associated date) 

Performance 
Indicators 

(A metric to assess 
progress of the action) 

Action 
Responsibility 
(Agency, individuals, 

and/or groups leading the 
action)  

Projected 
Completion Date  

(FY / Quarter) 

4.3.1 Participate 
in applicable 
conferences 
and workshops; 
promote W-
O&C Theme 

Ongoing 
throughout the 
year 

Number of 
conferences and 
workshops 
attended 

Theme Lead Ongoing 

Agency and/or 
Stakeholder 

Activity through FY 18 Q4 

Theme Lead Participated in Esri Federal Users Conference 

Objective 4.4:   Seek out all opportunities and venues to expand interactions and solicit feedback 
from all sectors on the current state of the national Marine NSDI. 
Agency and/or Stakeholders Involved:  Coastal and Ocean geospatial communities of practice. 
Anticipated Outcome: 

• Increased communication between all sectors (government, private, academia, and non-

profit) involved in the use of geospatial data and technologies for coastal and ocean planning.  

• Identification of best practices and common technology approaches and platforms for coastal 

and ocean data management. 

• Potential development of common best practices, technical assistance, and training materials 

for geospatial practitioners. 

Actions 
(Describe discrete 

activities) 

Milestones 
(A significant change in 

development with 
associated date) 

Performance 
Indicators 

(A metric to assess 
progress of the action) 

Action 
Responsibility 
(Agency, individuals, 

and/or groups leading the 
action)  

Projected 
Completion Date  

(FY / Quarter) 

4.4.1 Participate 
in applicable 
conferences 
and workshops; 
promote W-
O&C Theme 

Ongoing 
throughout the 
year 

Number of 
conferences and 
workshops 
attended 

Theme Lead Ongoing 

Agency and/or 
Stakeholder 

Activity through FY 18 Q4 

Theme Lead & Dataset 
Owners 

Participated in Marine Spatial Data Concept Development Study 

Theme Lead & Dataset 
Owners 

Participated in Joint HIFLD / GeoPlatform Session 

Objective 4.5:  Advertise and support peer-to-peer sharing of both information and opportunities, 
using the example of the NOAA Digital Coast’s “Stories from the Field” and the “GeoZone Blog.” 
Agency and/or Stakeholders Involved:   Coastal and Ocean geospatial communities of practice. 
Anticipated Outcome: 
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• Increased communication between all sectors (government, private, academia, and non-

profit) involved in the use of geospatial data and technologies for coastal and ocean planning.  

• Identification of best practices and common technology approaches and platforms for coastal 

and ocean data management. 

• Potential development of common best practices, technical assistance, and training materials 

for geospatial practitioners. 

Actions 
(Describe discrete 

activities) 

Milestones 
(A significant change in 

development with 
associated date) 

Performance 
Indicators 

(A metric to assess 
progress of the action) 

Action 
Responsibility 
(Agency, individuals, 

and/or groups leading the 
action)  

Projected 
Completion Date  

(FY / Quarter) 

4.5.1 Add 
resources to W-
O&C Theme 
page 

Ongoing Number of 
resources added 

Theme Lead FY19 / Q4 

Agency and/or 
Stakeholder 

Activity through FY 18 Q4 

 No Progress – Move to FY19 Q4 

Objective 4.6:  Participate actively in applicable international organizations dealing with Marine NSDI 
and related topical areas [e.g., International Hydrographic Office [IHO], United Nations Committee of 
Experts on Global Geospatial Information Management (UN-GGIM), Group on Earth Observations 
[GEO]]. 
Agency and/or Stakeholders Involved:   Coastal and Ocean geospatial communities of practice. 
Anticipated Outcome: 

• Increased communication between all sectors (government, private, academia, and non-

profit) involved in the use of geospatial data and technologies for coastal and ocean planning.  

• Identification of best practices and common technology approaches and platforms for coastal 

and ocean data management. 

• Potential development of common best practices, technical assistance, and training materials 

for geospatial practitioners. 
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Actions 
(Describe discrete 

activities) 

Milestones 
(A significant change in 

development with 
associated date) 

Performance 
Indicators 

(A metric to assess 
progress of the action) 

Action 
Responsibility 
(Agency, individuals, 

and/or groups leading the 
action)  

Projected 
Completion Date  

(FY / Quarter) 

4.6.1 Attend UN 
GGIM 8th 
Session 
including 
Marine 
Information 
Working Group 
meeting 

Attend UN GGIM 
8th Session in NYC 

Attendance at UN 
GGIM 8th Session 

NOAA GIO FY18 / Q4 

Agency and/or 
Stakeholder 

Activity through FY 18 Q4 

NOAA GIO Attended UN GGIM 8th Session in NYC and first meeting of the UN GGIM 
Working Group on Marine Geospatial Information.  

Theme Lead Attended 9th IHO Marine Spatial Data Infrastructure Working Group 
(MSDIWG9) meeting   

Table 5. Theme Implementation Plan. 


